
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

R. Zaharatos – January 3, 2001(Rev. 1) 
 

SCHEDULE SUMMARY 
 

  
Maintenance Begins:  1300hrs January 3, 2001 

   
Maintenance Ends:  1600hrs January 3, 2001  
 
RHIC Tunnel Sweeps:  As sector jobs are completed. Begin remaining sweeps no 

later then 1600hrs. All sweeps to be completed by 1800hrs. 
 
Set-up for RHIC Injection 
Linac, Booster, AGS  1630hrs 
 
RHIC Ready for Beam  1800hrs 
 
Machine Areas Access :    

 AGS Controlled Access - No access 
 Booster Controlled Access - No access  
 SEB  Controlled Access - No access  
 ATR/U Line  Controlled Access entries - 1330-1430 
 Linac  Controlled Access entries - 1315 -1600(Plug Door) for HEBT Polarimeter Tgt. 

change. 
 RHIC Entries  Controlled Access - 1315-1600(HP surveys required for Sector 12). 
    Restricted Access - PHENIX, STAR(1315-1415)     
   Restricted Access - Brahms and PP2PP(1315-1515) 
   Restricted Access - Sector 4, zones 3Z1, 4Z1, and 4Z2 for RF Group. 
 

 
PRIMARY JOBS 

 
JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 

 
 
AGS EXTERNAL EQUIPMENT 
 
 1.  Westinghouse Motor/Generator - inspect and possibly change some brushes(1330 - 

1600)  
 
ATR/U LINE 
 
 1. Clean U Upstream water system strainers(1hr) 
 
LINAC 
 
 1. Change Polarimeter Target in HEBT 2(3hrs.) 



 

 

 
 
RHIC 
   
  IR's 
 
 1. BRAHMS - Move Mid Rapidity Spectrometer(2hrs) 
 2. PP2PP - Change position of Roman Pots.  Install silicon(2hrs) 
 3. PHENIX - experimental set-up(1hr) 
 4. PHOBOS - Replace water tower valve gear 
 5. STAR - Repair Calorimeter electronics 
  
TUNNEL 
 
 1. Replace Low Res. module for yi2-qs3-ps(Controls Grp.)-1003A Alcove  
 2. Investigate/replace chassis CFE-10A-PS3 or chassis AC power module(Ctrls. Grp. Bldg. 

1010A) 
 3. Investigate/replace yo5-qs3-ps(Coll. Elect. P.S. Grp.) 
 4. Install CPU with more memory for cfe-12a-polar1(Ctrls. Grp., sect. 1012A) 
 5. RF Ylw S32 - Check window temperature 
 6. Cryo - investigate PLC P.S. problem 
 7. Repair fire alarm panel for 10Z2(Fire Alarms Electricians - Gate 10GE1) 
 

 
DETAILED SCHEDULE 

 
    3 Jan. 
    
   1300  Maintenance Begins 
     Beam off.  Linac beam stops closed      
     RHIC beam off for maintenance shutdown.  Prepare for RHIC 
     Access(HP surveys as required) 
 
   1315  RHIC IR's to Restricted Access(HP survey required for Sect. 12) 
     Linac access through Plug Door 
    
   1330  ATR-U Line access(UGE1).  HP surveys as required 
      
   1600  Maintenance ends. 
     Westinghouse turn-on 
    
   1630  Linac, Booster, AGS set-up with beam 
     Complete RHIC sweeps as required 
      
   1800  Ready for RHIC injection. 
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